Construction Phasing

Phased with Temporary
Pavement to Maintain
Ramp Traffic
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INTERSTATE 90

Exit 406 (Brandon)
Diverging Diamond Interchange DOT

Incluges:

-Westbound 190 Lanes

-Westbound RR Bridge

-Westbound On Ramp & Portion of Eastbound Off Ramp
-SD Hwy 11 in Brandon

-1st Half of New Bridge Over 190

-West Half of SD Hwy 11 North of Interchange
-Realignment of Express Ave




